
Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, October 13, 2009, 5:00 pm Eastern 

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. 

Roll call was completed as noted below.  

 

Present: Larry H. Foxworthy, Judge W. Todd Walton II, Louie Flanery, Marvin Suit, 

Judge Stockton Wood, David DeAtley 

 
Absent:  Pam Lowe and J. Scott Brown 

 
Other Attendees: Sam Howard, Trace Creek Construction, Inc. (TCCI) 

   Eddie Sorrell, Trace Creek Construction, Inc. (TCCI) 

   Eric Chambers, Brandstetter Carroll Architects (BCA) 

   David Whittaker, Administrative Office of the Courts (AOC) 

   Keith Brock, Ross, Sinclaire and Associates ( RSA) 

    

Old Business  A motion was made to approve the minutes from the meeting of September 16, 

2009.  Motion by Suit.  Seconded by Walton. All in favor. 

 

New Business             Sam Howard (TCCI) presented two design schemes depicting the West Water 

Street parking areas for board members to review and discuss.  Option One at the 

estimated cost of $ 348,460 included no parking islands with a retaining wall.  

Option Two at the estimated cost of $ 325,443 has parking islands.  Discussion was 

held regarding the West Water Street area, storm water runoff and sidewalk 

renovations/replacement.   

 

 Mr. Howard introduced the TCCI Project Manager Eddie Sorrell and stated the Site 

Superintendent Jack Covert.    

 

 A motion was made to accept Option One of the West Water Street parking area 

scheme without parking islands to include sidewalk renovations to the alley with 

total cost to be determined.  Motion by Suit.  Seconded by Flaney.  Abstained 

voting was Judge Wood.  All other in favor.  Motion carried. 

 

 Discussion was held regarding the preserving the limestone steps from the old 

courthouse for possible use in retaining wall or decreasing the size of the additional 

parking lot by not installing retaining wall.  No action taken.  

  

 Mr. Howard reviewed the Continuation Sheet for bids submitted which does not 

include additional options selected such as the limestone, mast lighting, etc.   Those 

items will be included in a Change Order at a later date.  The board was notified of 

an easement held by the McCartney family for access behind the jail to their 

property fronting North Main Cross.   

 

 A motion was made to approve the Continuation Sheet stated the Guaranteed 

Maximum Price of the project $ 9,733.614.34 which does not include any Change 

Orders.  Motion by Wood.  Seconded by Walton.  All in favor.  

 



 A motion was made to approve the Request for Disbursements presented by TCCI 

which have been approved by AOC and BCA.  Motion by Suit.  Seconded by 

DeAtley.  All in favor.  

 

 Discussion was held regarding review of pay requests and whether each board 

member would like a complete set of each pay request.  All members present agreed 

it was not necessary to copy each board member the entire report and that a 

summary sheet would suffice.  However, a complete pay request report would be 

available for review before each meeting.  

 

 A motion was made to accept a summary sheet of pay requests for board members 

to review for approval and one complete set of pay requests shall be available at all 

meetings.  Motion by Suit.  Seconded by Flanery.  All in favor.  

 

 Keith Brock, Financial Advisor with Ross, Sinclaire and Associate, presented a 

drafted plan of finance for the judicial center project bond issue that will total  

 $ 10,279,821.  The summary of costs is projected and the Fleming County Fiscal 

Court and Fleming County Public Properties Corporation will also approve the 

bond issue and approve to advertise for bid.   

 

 A motion was made to approve and authorize Ross, Sinclaire and Associates to 

proceed with the Plan of Finance as presented.  Motion by Walton.  Seconded by 

Flanery.  All in favor.  

 

 Once the bond issue is completed a draw schedule will be prepared for the board 

members as well as information regarding local and regional interest bearing 

account possibilities.   

 

 Eric Chambers stated work continues with the Department of Transportation, cable, 

phone, etc. regarding the relocation of utilities and traffic control signals.  There is a 

meeting scheduled next week with those companies involved.   

 

 Discussion was held regarding the carpet selection process.  Mr. Chambers stated 

there would be a final presentation of color schemes/flooring before purchase of 

materials and that additional options may be available by then.  

 

 Chairperson Foxworthy stated the city would collect a windfall of revenue once the 

project begins from the occupational tax and payroll tax.   

 

 Next regular meeting will be held on Tuesday, November 3, 2009. 

 

 Motion was made to adjourn the meeting. 

 Motion by Flanery.  Seconded by DeAtley. All in favor. 

 

 

          

 

 

Recorded By: 

 Tammy L. Gray 


